



## Map Refresh Schedule (2026)



Department of  
Administrative  
Services

Q1 (B Set)	Q2 (A Set)
<ul style="list-style-type: none"><li>• <b>December 1<sup>st</sup>, 2025:</b><ul style="list-style-type: none"><li>○ All files/changes submitted to Rob</li></ul></li><li>• <b>December 15<sup>th</sup>, 2025:</b><ul style="list-style-type: none"><li>○ Agencies Test B set</li></ul></li><li>• <b>December 22<sup>nd</sup>, 2025:</b><ul style="list-style-type: none"><li>○ Rob corrects major issues</li></ul></li><li>• <b>December 29<sup>th</sup>, 2025:</b><ul style="list-style-type: none"><li>○ Retest if needed</li><li>○ Finalize &amp; build packages</li></ul></li><li>• <b>January 5<sup>th</sup>, 2026:</b><ul style="list-style-type: none"><li>○ Agencies download packages</li></ul></li><li>• <b>February 10<sup>th</sup>, 2026:</b><ul style="list-style-type: none"><li>○ B set activates</li></ul></li></ul>	<ul style="list-style-type: none"><li>• <b>March 2<sup>nd</sup>, 2026:</b><ul style="list-style-type: none"><li>○ All files/changes submitted to Rob</li></ul></li><li>• <b>March 16<sup>th</sup>, 2026:</b><ul style="list-style-type: none"><li>○ Agencies Test A set</li></ul></li><li>• <b>March 23<sup>rd</sup>, 2026:</b><ul style="list-style-type: none"><li>○ Rob corrects major issues</li></ul></li><li>• <b>March 30<sup>th</sup>, 2026:</b><ul style="list-style-type: none"><li>○ Retest if needed</li><li>○ Finalize &amp; build packages</li></ul></li><li>• <b>April 6<sup>th</sup>, 2026:</b><ul style="list-style-type: none"><li>○ Agencies download packages</li></ul></li><li>• <b>May 12<sup>th</sup>, 2026:</b><ul style="list-style-type: none"><li>○ A set activates</li></ul></li></ul>
Q3 (B Set)	Q4 (A Set)
<ul style="list-style-type: none"><li>• <b>June 1<sup>st</sup>, 2026:</b><ul style="list-style-type: none"><li>○ All files/changes submitted to Rob</li></ul></li><li>• <b>June 15<sup>th</sup>, 2026:</b><ul style="list-style-type: none"><li>○ Agencies Test B set</li></ul></li><li>• <b>June 22<sup>nd</sup>, 2026:</b><ul style="list-style-type: none"><li>○ Rob corrects major issues</li></ul></li><li>• <b>June 29<sup>th</sup>, 2026:</b><ul style="list-style-type: none"><li>○ Retest if needed</li><li>○ Finalize &amp; build packages</li></ul></li><li>• <b>July 6<sup>th</sup>, 2026:</b><ul style="list-style-type: none"><li>○ Agencies download packages</li></ul></li><li>• <b>August 11<sup>th</sup>, 2026:</b><ul style="list-style-type: none"><li>○ B set activates</li></ul></li></ul>	<ul style="list-style-type: none"><li>• <b>September 8<sup>th</sup>, 2026:</b><ul style="list-style-type: none"><li>○ All files/changes submitted to Rob</li></ul></li><li>• <b>September 21<sup>st</sup>, 2026:</b><ul style="list-style-type: none"><li>○ Agencies Test A set</li></ul></li><li>• <b>September 28<sup>th</sup>, 2026:</b><ul style="list-style-type: none"><li>○ Rob corrects major issues</li></ul></li><li>• <b>October 5<sup>th</sup>, 2026:</b><ul style="list-style-type: none"><li>○ Retest if needed</li><li>○ Finalize &amp; build packages</li></ul></li><li>• <b>October 13<sup>th</sup>, 2026:</b><ul style="list-style-type: none"><li>○ Agencies download packages</li></ul></li><li>• <b>November 17<sup>th</sup>, 2026:</b><ul style="list-style-type: none"><li>○ A set activates</li></ul></li></ul>