



Map Refresh Schedule (2027)



Department of
Administrative
Services

Q1 (B Set)	Q2 (A Set)
<ul style="list-style-type: none">• November 30th, 2026:<ul style="list-style-type: none">○ All files/changes submitted to Rob• December 14th, 2026:<ul style="list-style-type: none">○ Agencies Test B set• December 21st, 2026:<ul style="list-style-type: none">○ Rob corrects major issues• December 28th, 2026:<ul style="list-style-type: none">○ Retest if needed○ Finalize & build packages• January 4th, 2027:<ul style="list-style-type: none">○ Agencies download packages• February 9th, 2027:<ul style="list-style-type: none">○ B set activates	<ul style="list-style-type: none">• March 1st, 2027:<ul style="list-style-type: none">○ All files/changes submitted to Rob• March 15th, 2027:<ul style="list-style-type: none">○ Agencies Test A set• March 22nd, 2027:<ul style="list-style-type: none">○ Rob corrects major issues• March 29th, 2027:<ul style="list-style-type: none">○ Retest if needed○ Finalize & build packages• April 5th, 2027:<ul style="list-style-type: none">○ Agencies download packages• May 11th, 2027:<ul style="list-style-type: none">○ A set activates
Q3 (B Set)	Q4 (A Set)
<ul style="list-style-type: none">• June 1st, 2027:<ul style="list-style-type: none">○ All files/changes submitted to Rob• June 14th, 2027:<ul style="list-style-type: none">○ Agencies Test B set• June 21st, 2027:<ul style="list-style-type: none">○ Rob corrects major issues• June 28th, 2027:<ul style="list-style-type: none">○ Retest if needed○ Finalize & build packages• July 6th, 2027:<ul style="list-style-type: none">○ Agencies download packages• August 10th, 2027:<ul style="list-style-type: none">○ B set activates	<ul style="list-style-type: none">• September 7th, 2027:<ul style="list-style-type: none">○ All files/changes submitted to Rob• September 20th, 2027:<ul style="list-style-type: none">○ Agencies Test A set• September 27th, 2027:<ul style="list-style-type: none">○ Rob corrects major issues• October 4th, 2027:<ul style="list-style-type: none">○ Retest if needed○ Finalize & build packages• October 12th, 2027:<ul style="list-style-type: none">○ Agencies download packages• November 16th, 2027:<ul style="list-style-type: none">○ A set activates